

		Name	Duration	Start	Finish	Predecessors	Resource Names	
1		developing requirements d...	10 days	5/6/24 8:00 AM	5/17/24 5:00 PM			
2		developing design document	6 days	5/20/24 8:00 AM	5/27/24 5:00 PM	1		
3		developing GUI prototype	5 days	5/28/24 8:00 AM	6/3/24 5:00 PM	2		
4		documentation	4.5 days	5/28/24 8:00 AM	6/3/24 1:00 PM	2		
5		coding	30 days	5/28/24 8:00 AM	7/8/24 5:00 PM	2		
6		testing	18.5 days	7/9/24 8:00 AM	8/2/24 1:00 PM	5		



The Gantt chart displays a project schedule over a period of approximately five weeks. The timeline is marked with weekly intervals from July 7, 2024, to August 1, 2024. The days of the week are abbreviated as S (Sunday), M (Monday), T (Tuesday), W (Wednesday), T (Thursday), F (Friday), and S (Saturday). A single task is represented by a red bar that starts on July 7, 2024, and ends on July 28, 2024. The task bar is positioned at the top of the chart, indicating its duration relative to the overall timeline.

Week	Start Date	End Date	Days
1	7 Jul 24	13 Jul 24	S, S, M, T, W, T, F
2	14 Jul 24	20 Jul 24	S, S, M, T, W, T, F
3	21 Jul 24	27 Jul 24	S, S, M, T, W, T, F
4	28 Jul 24	3 Aug 24	S, S, M, T, W, T, F
5	4 Aug 24	10 Aug 24	S, S, M, T, W, T, F
6	11 Aug 24	17 Aug 24	S, S, M, T, W, T, F
7	18 Aug 24	24 Aug 24	S, S, M, T, W, T, F
8	25 Aug 24	31 Aug 24	S, S, M, T, W, T, F
9	1 Sep 24	7 Sep 24	S, S, M, T, W, T, F