


		Name	Duration	Start	Finish	Predecessors	Resource Names	
1		developing requirements d...	15 days	5/6/24 8:00 AM	5/24/24 5:00 PM			
2		developing design document	10 days	5/27/24 8:00 AM	6/7/24 5:00 PM	1		
3		developing GUI prototype	6 days	6/10/24 8:00 AM	6/17/24 5:00 PM	2		
4		documentation	5.5 days	6/10/24 8:00 AM	6/17/24 1:00 PM	2		
5		coding	57.5 days	6/10/24 8:00 AM	8/28/24 1:00 PM	2		
6		testing	22 days	8/28/24 1:00 PM	9/27/24 1:00 PM	5		



8 Sep 24							15 Sep 24							22 Sep 24							29 Sep 24							6 Oct 24							13 Oct 24							20 Oct 24							27
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S							

gantt2 - page4