

		Name	Duration	Start	Finish	Predecessors	Resource Names
1		Requirements	6.5 days	4/30/24 8:00 AM	5/8/24 1:00 PM		
2		functional requirements	6.5 days	4/30/24 8:00 AM	5/8/24 1:00 PM		
3		non functional requireme...	6 days	4/30/24 8:00 AM	5/7/24 5:00 PM		
4		Design	6.5 days	5/8/24 1:00 PM	5/16/24 5:00 PM	1	
5		design	6.5 days	5/8/24 1:00 PM	5/16/24 5:00 PM		
6		GUI prototype	5 days	5/17/24 8:00 AM	5/23/24 5:00 PM	4	
7		GUI prototype	5 days	5/17/24 8:00 AM	5/23/24 5:00 PM		
8		Coding	13 days?	5/17/24 8:00 AM	6/4/24 5:00 PM	4	
9		entities development	6 days	5/17/24 8:00 AM	5/24/24 5:00 PM		
10		service development	6 days	5/17/24 8:00 AM	5/24/24 5:00 PM		
11		controllers development	6 days	5/17/24 8:00 AM	5/24/24 5:00 PM		
12		repositories development	6 days?	5/17/24 8:00 AM	5/24/24 5:00 PM		
13		code reviews	7 days	5/27/24 8:00 AM	6/4/24 5:00 PM	9;10;11;12	
14		Tests	19 days	6/5/24 8:00 AM	7/1/24 5:00 PM	8	
15		tests	19 days	6/5/24 8:00 AM	7/1/24 5:00 PM		



