

		Name	Duration	Start	Finish	Predecessors	Resource Names
1		Requirements	9.5 days	5/6/24 8:00 AM	5/17/24 1:00 PM		
2		functional requirements	9.5 days	5/6/24 8:00 AM	5/17/24 1:00 PM		
3		non functional requireme...	5.5 days	5/6/24 8:00 AM	5/13/24 1:00 PM		
4		Design	11 days	5/17/24 1:00 PM	6/3/24 1:00 PM	1	
5		design	11 days	5/17/24 1:00 PM	6/3/24 1:00 PM		
6		GUI prototype	5.5 days	6/3/24 1:00 PM	6/10/24 5:00 PM	4	
7		GUI prototype	5.5 days	6/3/24 1:00 PM	6/10/24 5:00 PM		
8		Coding	30 days	6/3/24 1:00 PM	7/15/24 1:00 PM	4	
9		entities development	13 days	6/3/24 1:00 PM	6/20/24 1:00 PM	4	
10		service development	22.5 days	6/3/24 1:00 PM	7/3/24 5:00 PM	4	
11		controllers development	13 days	6/3/24 1:00 PM	6/20/24 1:00 PM	4	
12		repositories development	2.5 days	6/3/24 1:00 PM	6/5/24 5:00 PM	4	
13		code reviews	7.5 days	7/4/24 8:00 AM	7/15/24 1:00 PM	9;10;11;12	
14		Tests	26 days	7/15/24 1:00 PM	8/20/24 1:00 PM		
15		tests	26 days	7/15/24 1:00 PM	8/20/24 1:00 PM	8	





